San Jacinto River Waste Pits

PRP Lead RI/FS - Updated 1-30-2014

Completion
Remedial Investigation (RI) Target Date Date Qtr
UAO lIssued 11/20/2009
UAO Signature 11/20/2009
Work Plan Draft and Final 11/2/2010
Sampling Plan Draft and Final 12/23/2010
RI Field Investigation Start 4/26/2010
RI Field Investigation Complete 7/30/2012
Draft Rl Report Complete 12/5/2012
State Review Complete 4/4/2013
EPA Review Complete 4/4/2013
Final Rl Report 5/17/2013
Final Human Health Risk Assessment 5/17/2013
Final Screening Level Ecol Risk Assessment 4/26/2010
Final Ecological Risk Assessment 5/13/2013
Feasibility Study (FS)

Draft Remedial Alternative Memo 1/19/2012
State Review Complete 8/13/2012
EPA Review Complete 8/13/2012
Final Remedial Alternative Memo 12/3/2012
Draft FS Report Complete 8/30/2013
Agency Reviews Complete 1/3/2014
EPA Review Complete 1/14/2014

Receive Final FS Report 2/21/2014
Final FS Report Complete 3/5/2014
Proposed Plan to Construction Completion
Complete Submittal For Remedy Review Board 4/4/2014
Remedy Review Board Presentation 4/28/2014
Receive Comments from Remedy Review Board 5/5/2014
Respond to Remedy Review Board Comments 5/12/2014
Complete Draft Proposed Plan 5/26/2014
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EPA Legal Review Draft Proposed Plan 6/16/2014
TCEQ Review Draft Proposed Plan 6/16/2014
Revise Proposed Plan 6/20/2014
Proposed Plan Briefings 6/24/2014
Final Administrative Record 6/24/2014
Start Public Comment Period 6/30/2014
Public Meeting 7/16/2014
End Public Comment Period 7/30/2014
Issue Record of Decision (ROD) 9/20/2014
Remedial Design Start 12/30/2015
Remedial Design Complete 12/30/2016
Remedial Action Start 12/30/2016
Construction Completion 3/30/2019
EPA Contacts Name Contact #
Remedial Project Manager Gary Miller 8318
Community Involvement Coordinator Donn Walters 6483
Site Attorney Amy Salinas 8063
Enforcement Officer Robert Werner 6724
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